Helix Dynamics

Product Roadmap — End-of-Year Review

On Track | Delayed

Last updated: November 14, 2026

Version 3.0

TODAY

Q1 2026
Jan – Mar

Core

Compliance Hub

Unified SOC 2, ISO, GDPR controls dashboard.

Shipped

Web

Admin Console v3

Faster, redesigned, with bulk operations.

Shipped

Mobile

Push Notifications 2

Rich notifications and topic subscriptions.

Shipped

Data

Lakehouse Connector

Native Databricks and Iceberg support.

Shipped

Q2 2026
Apr – Jun

AI

RAG Search

Vector-backed semantic search over all entities.

Shipped

Platform

Webhooks v2

Signed payloads, retries, delivery dashboard.

Shipped

Infra

Zero-downtime deploys

Blue/green at the cell level.

Shipped

Security

HIPAA-ready tier

BAA-eligible plan with hardened controls.

Shipped

Q3 2026
Jul – Sep

AI

Embeddings API

Public endpoint for custom RAG pipelines.

Shipped

Platform

Granular Roles

Custom role builder with 60+ permissions.

Shipped (Late)

Q4 2026
Oct – Dec

AI

Co-Author

Assistive writing in every text field.

In Progress

Web

Embedded Analytics

iframe + JS SDK for partners to embed dashboards.

In Progress

2027
Outlook

AI

Multi-Agent Platform

Coordinated autonomous agents across business workflows.

Exploring

© 2026 Helix Dynamics, Inc.