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Planification

Steps Days

1. Choosing the land
Identify  and visit  several  plots  to  assess  location,
viability,  and  utility  connections.  Finalize  the
purchase once the land is selected.

30

2. Feasibility study and design
Conduct a technical  study of  the land,  define the
house  plans  with  an  architect  or  builder,  and
establish  the  overall  budget.  Conduct  a  technical
study of the land, define the house plans with an
architect or builder, and establish the overall budget.

45

3. Submitting the building permit
Prepare and submit the building permit application
to the local authorities. A legal processing time of
about 2 months applies.

60

4. Securing financing
Obtain necessary approvals from banks or lending
institutions for the project's financing.

45

5. Site preparation
Carry out earthwork and utility connections.

20

Time from the beginning 200
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6. Foundations
Dig trenches, pour the foundations, and set up the base structure.

20

7. Wall construction
Build  the  exterior  and  interior  walls  according  to  the  plans,  completing  the  house's
framework.

40

8. Installing the roof structure and roofing
Install the roof framework and cover the house with the chosen materials (tiles, slates, etc.)
to make it weatherproof. Install the roof framework and cover the house with the chosen
materials (tiles, slates, etc.) to make it weatherproof.

30

9. Exterior carpentry installation
Install windows, doors, and sliding doors to protect the interior from weather conditions
(making the house airtight).

15

10. Insulation and partitioning
Install thermal and acoustic insulation as well as interior partitions to divide the rooms.

40

11. Plumbing, electricity, and heating systems
Set up electrical systems, plumbing networks, and heating/ventilation systems.

40

12. Interior finishes
Lay  floor  coverings  (tiles,  parquet,  etc.)  and  wall  finishes  (paint,  wallpaper).  Lay  floor
coverings (tiles, parquet, etc.) and wall finishes (paint, wallpaper). Lay floor coverings (tiles,
parquet, etc.) and wall finishes (paint, wallpaper).

30

13. Final touches
Install equipment (kitchen, bathrooms, lighting) and complete final adjustments.

20
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14. Plumbing, electricity, and heating systems
Set up electrical systems, plumbing networks, and heating/ventilation systems.

40

15. Interior finishes
Lay floor coverings (tiles, parquet, etc.) and wall finishes (paint, wallpaper).

30

16. Final touches
Install equipment (kitchen, bathrooms, lighting) and complete final adjustments.

20

17. Work inspection and handover
Inspect the house with the builder to verify compliance and resolve any final details before
the official key handover.

10

Total Time 535


