

# Mission report

**Project** Migration to Azure Cloud - Paris

**Date** 06/02/2025

**Customer Details** The migration project was successfully completed:

- All servers are now hosted on Azure.
- No downtime occurred.
- Performance improved by 30%.

Thank you for your collaboration.

**Author** TechnoCloud Team

**--- CONFIDENTIAL ---**

*This report is provided for informational purposes only and reflects the status of the project as of the report date. All recommendations are non-binding and subject to change based on further analysis or discussion. For any commercial or contractual matters, please refer to the signed agreement between the parties.*

*Another way to fix the conditional information at the end of the page.*



# Mission report

**Project** Migration to Azure Cloud - New York

**Date** 06/10/2025

**Audience** Sales

**Sales Details** ### Opportunities: Propose an observability and alerting optimization workshop, Potential offer: Managed DevOps support plan for 6 months.

### Key figures: Initial budget: €25,000, Hours spent: 132h

### Next steps: Send post-project satisfaction survey, Prepare technical webinar featuring this use case.

**Author** TechnoCloud Team



# Mission report

**Project** Migration to Azure Cloud - Shangai

**Date** 06/18/2025

**Audience** Tech

**Technical Details** ### Completed steps: Setup of Azure Data Lake Gen2 and Data Factory pipelines; Built ingestion flow for ERP, CRM, and IoT sources; Implemented data quality monitoring.

### Issues encountered: Slow pipeline performance with large CSV files; Schema drift from external vendor data.

### Solutions: Enabled partitioned data ingestion; Implemented schema validation step before load.

**Author** TechnoCloud Team

