



Planification

 Steps	Days
1. Choosing the land Identify and visit several plots to assess location, viability, and utility connections. Finalize the purchase once the land is selected.	30
2. Feasibility study and design Conduct a technical study of the land, define the house plans with an architect or builder, and establish the overall budget. Conduct a technical study of the land, define the house plans with an architect or builder, and establish the overall budget.	45
3. Submitting the building permit Prepare and submit the building permit application to the local authorities. A legal processing time of about 2 months applies.	60
4. Securing financing Obtain necessary approvals from banks or lending institutions for the project's financing.	45
5. Site preparation Carry out earthwork and utility connections.	20
6. Foundations Dig trenches, pour the foundations, and set up the base structure.	20
7. Wall construction Build the exterior and interior walls according to the plans, completing the house's framework.	40



YOUR LOGO

Steps

Days

8. Installing the roof structure and roofing

Install the roof framework and cover the house with the chosen materials (tiles, slates, etc.) to make it weatherproof. Install the roof framework and cover the house with the chosen materials (tiles, slates, etc.) to make it weatherproof.

30

9. Exterior carpentry installation

Install windows, doors, and sliding doors to protect the interior from weather conditions (making the house airtight).

15

10. Insulation and partitioning

Install thermal and acoustic insulation as well as interior partitions to divide the rooms.

40

11. Plumbing, electricity, and heating systems

Set up electrical systems, plumbing networks, and heating/ventilation systems.

40

12. Interior finishes

Lay floor coverings (tiles, parquet, etc.) and wall finishes (paint, wallpaper). Lay floor coverings (tiles, parquet, etc.) and wall finishes (paint, wallpaper). Lay floor coverings (tiles, parquet, etc.) and wall finishes (paint, wallpaper).

30

13. Final touches

Install equipment (kitchen, bathrooms, lighting) and complete final adjustments.

20

14. Plumbing, electricity, and heating systems


Set up electrical systems, plumbing networks, and heating/ventilation systems.

40

15. Interior finishes

Lay floor coverings (tiles, parquet, etc.) and wall finishes (paint, wallpaper).

30



YOUR LOGO



Steps

Days

16. Final touches

Install equipment (kitchen, bathrooms, lighting) and complete final adjustments.

20

17. Work inspection and handover

Inspect the house with the builder to verify compliance and resolve any final details before the official key handover.

10

